

*Numerical
Eindhoven*

Naam	Tijdsduur	Start	Eind
WP1A1 Analysis of existing practices	606 dagen	12-3-13 8:00	7-7-15 17:00
1.1.1 practice handbook	200 dagen	12-3-13 8:00	16-12-13 17:00
1.1.2 practice workshop	5 dagen	17-12-13 8:00	23-12-13 17:00
1.1.3 synopsis of stakeholders	5 dagen	17-12-13 8:00	23-12-13 17:00
1.1.4 local & transnational stakeholder meetings	5 dagen	24-12-13 8:00	30-12-13 17:00
WP1A2 Connectivity/regulatory issues	270 dagen	12-6-13 8:00	24-6-14 17:00
1.2.1 predictive mobile communication coverage map	150 dagen	12-6-13 8:00	7-1-14 17:00
1.2.2 Online catalogue of national & EU regulatory provisions related to ICT for water... Connectivity study	90 dagen 150 dagen	2-7-13 8:00 27-1-13 8:00	4-11-13 17:00 24-6-14 17:00
WP4A1.2 design and development CC in Eindhoven	330 dagen	2-4-14 8:00	7-7-15 17:00
design administrative handling system	120 dagen	2-4-14 8:00	16-9-14 17:00
design safety measures as AIS, cameras, APPs, Marfroom	120 dagen	2-4-14 8:00	16-9-14 17:00
design related matters as infopanel, complaints	90 dagen	2-4-14 8:00	5-8-14 17:00
built administrative handling system	120 dagen	17-9-14 8:00	3-3-15 17:00
built safety measures as AIS, cameras, APPs, Marfroom	120 dagen	17-9-14 8:00	3-3-15 17:00
built related matters as infopanel, complaints	90 dagen	21-1-15 8:00	26-5-15 17:00
site visit	5 dagen	27-5-15 8:00	2-6-15 17:00
visits CRT & VNF	5 dagen	17-9-14 8:00	23-9-14 17:00
report for roll out	30 dagen	27-5-15 8:00	7-7-15 17:00

